Quarterly Report Data for Fiscal Year 2005 / 2006

RIKEISaEC Mansga Record Modify Date | 3/1/2006

Second Quarter Oct - Dec DRI Manager
N. Burmas | G. Gauthier 916-324-2552 .
Record ID Record Date  Project Status Funding Program  Funding Source Project ID
| Active | 2040010 Fed-TPF-CA [sPR| 3 | o043

| o181 |
Source Unit  Expend. Auth. Subjob  Special Des. Document No.

Contract No. Task Order Source Dist
65 338 680821 [ [

‘ln-House

Project Title
Development of a New Guardrail End Treatment, Phase ||

Describe this guarter's accomplishments.
Preliminary design of the HSDI is nearing completion.

Describe next quarter's task / deliverables & due dates.

Complete preliminary design of HSDI.
Complete concept design N for impact attenuator.

Please provide actual second quarter expenditures amounts beginning October 1 thru December 31 for the 2004
/ 2005 Fiscal Year. (Do not use $ sign or commas when entering figures)

Contract $ Equipment $ Material $ Travel $ PY$
$3,077.00
] $405,000.00 | | | $0.00 [

Current 2005 /2006 Fiscal Year Programmed Funding Levels

What percentage of Are your current spending Are project accomplishments  Are project accomplishments
your project is levels within the programmed within the time schedule? If no within the scope? If no please
please explain below. explain below.

completed? project funding? If no please
explain below.
22 % NO YES YES
Do programmed funding levels need adjustment (increase / decrease) to meet Future fiscal years?
programmed budget funding levels for this fiscal year?
YES NO

If the answer is ves to funding level increases or decrease include detailed funding information below.

$100,000 is not needed out of this FY's programmed amount. Please reduce to $305,000.

Have you placed additional information on the page of this report under Project / Contract Manager Comments?
NO

Phone:
916-324-2552

Second Quarter Submitted by:

Submittal Date {mm\/dd/yyyy)
Gary P. Gauthier

02/28/2006




